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Background: 

 

Due to reduced public funds for bulk fuel upgrades, the Denali Commission and the Alaska 

Energy Authority have collaborated to create a revised approach which emphasizes repair of 

old tank farm facilities, where feasible, rather than replacement.  The scope of this work 

includes site visits by design consultants to evaluate the bulk fuel facilities included in the 

summer 2015 inventory of bulk fuel tank farms.  Reports were written on each eligible facility 

in these communities. 

 
Activities: 
 
AEA procured consulting services to perform the pre-design assessments in June of 
2017.  Assessments were performed June-August in Birch Creek, Ekwok, Goodnews 
Bay, Marshall, Minto, Scammon Bay, Shageluk, and Shungnak.  The final assessment 
reports were completed and submitted to the Denali Commission in August per the 
grant schedule. 
 
Project Budget: 
 

 

1 Source Found 

  Award Amount Expended Remaining % Exp. 

 

1493  $340,000.00 $164,817.12 $175,182.88 48% 

Total Denali Commission Funding: $340,000.00 $164,817.12 $175,182.88 48% 

Total Project Funding: $340,000.00 $164,817.12 $175,182.88 48% 
 

 
 
Project Expenditures: 
 

 
1 Reported Expenditure Found 

Period Ending DC To Date Other To Date Total To Date Total Funding Expended 

Closeout $164,817.12 $0.00 $164,817.12 $340,000.00 48% 
 

 

https://cf.denali.gov/index.cfm?fuseAction=Award.AwardAtAGlance&award_id=5785
https://cf.denali.gov/index.cfm?fuseAction=ProjectAwards.EditProjectAward&project_id=6966&award_id=5785


Project Outcomes: 
The pre-design facility assessment reports were completed and submitted per the grant 
requirements. 
 
Problems Encountered: 
The consultant encountered some weather delays. 
 
Conclusions and Recommendations: This effort was completed as intended and 
contributes to the development of a new approach to bulk fuel facility repairs. 
 
Note that the photos required by the Denali Commission were submitted with the 
reports for each community. 
 


